


AUG 27 1962

O/Dir Routing

| | TO | INITIALS | DATE |
|---|----|--------------------|------|
| LUNDAHL | | | |
|  | 1 | <i>[Signature]</i> | 50X1 |
| | 4 | | |
| | 2 | <i>[Signature]</i> | |
| | | | |
| MICKEY | | | |
| DOROTHY | 3 | <i>[Signature]</i> | |

REMARKS:

File - PD

** Please prepare the
S.I.O. copy.*

Done

Page Denied

Copy 1
3 pages

PDSR 50/62

P U B L I C A T I O N S D I V I S I O N

STATUS REPORT
24 August 1962Analysis

Editorial and/or graphical support was furnished during the period 17-23 August 1962 on the following projects, which are in the analysis stage.

JN-44/59 Launch Complex B, KY

50X1

| | |
|-----------|--|
| JN-63/62 | Updating Black Book |
| JN-106/62 | Verkhnyaya Salda ICBM Launch Complex |
| JN-118/62 | GMAIC ICBM & MRBM Listing |
| JN-128/62 | Zhitomir, Kalinin, Zavitaya NW Storage |
| JN-170/62 | Gladkaya ICBM Complex |
| JN-171/62 | Launch Complex E, TIMTR |
| JN-177/62 | MCI Mission 9037 |
| JN-178/62 | MCI Mission 9038 |
| JN-180/62 | Ufa Static Test Facility |
| P-71/62 | MCP for Mission GRC 125 |
| C-591/62 | Cruciform Structure Type II, Bunkers |
| C-646/62 | NIE 11-3-62 |

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

| | | | |
|-------------|--|-----------|--------------|
| JN-174/61 | Kamchatka GM | 14 Jun 62 | 85% complete |
| JN-254/61 | Zaozernyy AE Complex Expansion | 16 Jul 62 | 10% complete |
| JN-269/61 | Zhitomir | 20 Aug 62 | 0% complete |
| JN-335/61 | Soltsy & Karankut AF AE Storage | 11 Jul 62 | 80% complete |
| JN-349/61 | Donok & Tambou Missile Storage | 20 Jun 62 | 80% complete |
| JN-1/62 | Power Circuit Diagrams | 8 Aug 62 | 10% complete |
| JN-19/62(A) | Comparative Analysis of Spec Storage Areas | 21 Aug 62 | 0% complete |
| JN-52/62 | Tu-na Grid Pattern | 6 Aug 62 | 25% complete |
| JN-57/62(A) | New Type SAM Sites | 25 Jul 62 | 95% complete |
| JN-57/62(B) | AMM Sites | 16 Aug 62 | 5% complete |
| JN-70/62 | Kyzl Arvat BW/CW | 20 Jul 62 | 85% complete |
| JN-75/62 | Commo Site nr Golitsyno | 30 Jul 62 | 10% complete |
| JN-78/62 | Ship Mounted SAM's | 15 Aug 62 | 0% complete |

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET CHESS RUFF

HANDLE VIA TALENT KEYHOLE
EYES ONLY

| | | | |
|-----------|--|-----------|-------------------|
| JN-115/62 | Central Chemical Proving Ground | 20 Aug 62 | 0% complete |
| JN-116/62 | Novay Mezinovka | 22 Aug 62 | 0% complete |
| JN-121/62 | Teykovo, Kostroma Launch Site | 27 Jul 62 | 80% complete |
| | | 5 Jul 62 | 85% complete 50X1 |
| JN-160/62 | Semipalatinsk Underground Tests | 21 Aug 62 | 0% complete |
| JN-172/62 | Kozel'sk ICBM Complex | 15 Aug 62 | 10% complete 50X1 |
| | | 13 Aug 62 | 10% complete |
| P-54/62 | MCP for Mission 3084 | 22 Aug 62 | 40% complete |
| C-580/62 | Cuban Evaluation | 23 Aug 62 | 80% complete |
| C-647/62 | HF Receiving Station, Semiyarskoye | 15 Aug 62 | 50% complete |
| C-700/62 | Perspective Drawing (PAD) | 20 Aug 62 | 75% complete |
| C-742/62 | New Construction Activity at TIMTR & KYMTR | 9 Aug 62 | 60% complete |
| C-747/62 | Training Chart (OSA) | 9 Aug 62 | 10% complete |
| C-763/62 | Grid Overlay (OSA) | 16 Aug 62 | 0% complete |
| C-772/62 | 4 Charts (OSA) | 20 Aug 62 | 50% complete |
| M-165/62 | 5 Briefing Boards (TP & DS) | 3 Jul 62 | 0% complete |
| M-176/62 | 3 Briefing Boards (OD) | 12 Jul 62 | 90% complete |
| M-212/62 | Vu-graph Eurasia Map (PD) | 16 Aug 62 | 0% complete |
| M-217/62 | Briefing Board (PAD) | 21 Aug 62 | 10% complete |
| M-218/62 | Briefing Boards (OD) | 21 Aug 62 | 0% complete |
| M-219/62 | Photo Mounting (AS/S) | 21 Aug 62 | 0% complete |
| M-220/62 | NPIC Names (AS/S) | 23 Aug 62 | 0% complete |

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 23 August 1962:

| <u>Project No.</u> | <u>Publication No.</u> | <u>Short Title</u> | <u>To Repro</u> | <u>Dissem</u> |
|--------------------|------------------------|---|-----------------|---------------|
| JN-143/61 | NPIC/R-1033/62 | Interferometer Study | 23 Aug 62 | |
| JN-113/62 | NPIC/R-122/62 | Sino Sov Block MRBM Launch Areas | 12 Aug 62 | |
| JN-187/62 | NPIC/R-1035/62 | MCI for Mission GRC 119 | 22 Aug 62 | |
| JN-199/62 | NPIC/R-1034/62 | IPIR for Mission GRC 125 | 18 Aug 62 | 20 Aug 62 |
| JN-203/62 | | Briefing Boards for GRC 125 | | 18 Aug 62 |
| P-46/62 | NPIC/TP-12/62 | Ephemeris for Mission 9037 | 22 Aug 62 | |
| P-48/62 | NPIC/MCP-27/62 | MCP for Mission 9038 | 7 Aug 62 | 17 Aug 62 |
| P-55/62 | NPIC/MCP-1007/62 | MCP for Mission GRC 120 | 13 Aug 62 | 22 Aug 62 |
| P-57/62 | NPIC/MCP-28/62 | MCP for Mission 9039 | 10 Aug 62 | |
| M-196/62 | TCS 13038-62/KH | Physical Characteristics of Sov ICBMs, Wpns System II | 17 Aug 62 | 22 Aug 62 |
| M-210/62 | | Headlining (OSA) | | 18 Aug 62 |
| M-211/62 | | 7 Labels (AS) | | 17 Aug 62 |
| M-213/62 | | 3 Briefing Boards (OSA) | | 18 Aug 62 |
| M-214/62 | | 2 Forms (DMD) | | 17 Aug 62 |
| M-215/62 | NPIC/PSL-8/62 | Project Status Listing | 20 Aug 62 | |
| M-216/62 | | Updating Missile Activity Board | | 21 Aug 62 |

GROUP 1
Excluded from automatic
downgrading and
declassification


TOP SECRET CHESSE RUMF


HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

Backlog

In addition to the projects listed in preceding sections of this report, there were 76 JN, 16 P, and 3 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 23 August 1962:

50X1


Chief, Publications Division, NPIC



TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE
COMINT ONLY